

GOVERNMENT OF TELANGANA
ABSTRACT

PMGSY Phase IX – Khammam District- LWE Package No.AP08LW-76 –R/f R&B Road to Regalla, M.P. Pinapaka – Revised Administrative Sanction – Accorded – Orders – Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.RT.No. 97.

Dated: 10.09.2014.

Read the following:-

1. G.O.Ms.No.331, PR&RD (Progs.II) Department, dt.17.09.2010.
2. From the ENC, PR & Admin, PMGSY, Hyd., Lr. No. W20/DEE.VI/ PMGSY – AP08LW76-RAS-2013, Dt: 18.3.2014.

<<<>>>

ORDER:-

In the reference first read above, orders were issued according Original Administrative Sanction for an amount of Rs. 258.50 lakh in respect of the work R/F R&B Road to Regalla in Khammam District” under PMGSY Phase IX.

2. In the reference 2nd read above, the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad has requested the Government to accord Revised Administrative Sanction for an amount of Rs. 273.735 lakh as against the Original Administrative Sanction of Rs. 258.50 lakh in respect of the work R/F R&B Road to Regalla in Khammam District” due to price escalation under PMGSY Phase IX.

3. Government after careful examination of the proposal, hereby accord Revised Administrative Sanction for an amount of Rs. 273.735 lakh (Rupees Two Crores Seventy Three Lakh Seventy Three Thousand Five Hundred only) indicating GOI Share of Rs. 258.50 lakh (Rupees Two Crores Fifty Eight Lakh Fifty Thousand only) and State Share of Rs. 15.235 lakh (Rupees Fifteen Lakhs Twenty Three Thousand Five Hundred only) in respect of the work R/F R&B Road to Regalla in Khammam District” under PMGSY Phase IX as against the Original Administrative Sanction of Rs. 258.50 lakh (Rupees Two Crores Fifty Eight Lakh Fifty Thousand only). The additional items has to be borne by the State Government as per PMGSY guidelines. The amount chargeable is as follows:

Original Administrative Sanction cost of above work : Rs. 258.50 lakh

Now RAS required as follows:

a) Amount chargeable from PMGSY Ph. IX : Rs. 258.50 lakh

b) Amount Chargeable from State Govt. Share : Rs. 15.235 lakh
towards price escalation

Total RAS required (a+b) : Rs. 273.735 lakh

4. The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad is requested to take necessary action accordingly.

P.T.O.

::2::

5. The order issues with the concurrence of the Finance Department vide their U.O.No. 1950/47/EBS-VIII/14, dated: 25.8.2014.

6. A Copy of this order is available on the internet and can be accessed at www.goir.telangana.gov.in/

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)

**J. RAYMOND PETER
PRINCIPAL SECRETARY TO GOVERNMENT**

To

The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad.

The Superintendent Engineer, Panchayat Raj, Khammam District.

The District Treasury Officer, Khammam District.

The Accountant General, Andhra Pradesh, Hyderabad.

Copy to: The PS to Minister (PR&IT).

The Finance (EBS-VIII) Dept.

SF/SC.

//FORWARDED::BY ORDER//

SECTION OFFICER